| Wednesday May 5th 2021 w | | | | | | | |
|--------------------------|------------|------------------------|----|-------------------------|---|---------------------------------|----------------------------------|
| | | | | | NOTE: All trade partners and visitors are required to provide Hensel Phelps with 24 Hours notice of their planned attendance by contacting HP's Dan Downes (DDownes@henselphelps.com), also cc. Jake Walker (JWalker@henselphelps.com) & Edwin Harmon (EHarmon@henselphelps.com). | | |
| Company | Discipline | Time | AS | Area/s | Specific Testing/Inspection/Meeting Location | Test/Inspection/Meeting Details | CX/QC/HP REP |
| | | | | <u> </u> | Nothing Scheduled | | |
| | | | | | Look Ahead | | |
| НР | All | 08:00 Hrs | JW | TPSS21/21A/TCR99A,B & C | WMATA Punch List Inspection | HP/WMATA/MWAA | Monday May 10th |
| НР | All | 08:00 Hrs | JW | MWB | WMATA Punch List Inspection | HP/WMATA/MWAA | Fri/Mon May 13th/17th |
| НР | All | 08:00 Hrs | JW | SITE | WMATA Punch List Inspection | HP/WMATA/MWAA | Weds/Thurs May 19th/20th |
| НР | All | 08:00 Hrs | JW | SIB | WMATA Punch List Inspection | HP/WMATA/MWAA | Mon/Tues/Weds May 24th/25th/26th |
| НР | All | 08:00 Hrs | JW | WAYSIDE/TRACK | WMATA Punch List Inspection | HP/WMATA/MWAA | Tues/Weds/Thurs June 1st/2nd/3rd |
| НР | All | 08:00 Hrs | ı | ROOFS | WMATA Punch List Inspection | HP/WMATA/MWAA | Mon/Tues June 7th/8th |
| M.C Dean | SCADA | 08:00 Hrs to 16:30 Hrs | JW | TPSS21 | AEMS Integration Tests with MWAA/WMATA Witness Test | MCD/MWAA/WMATA/HP | TBD |
| M.C Dean | YTC | 08:00 Hrs to 16:30 Hrs | JW | Wayside | YTP 12/13/18 | MCD/MWAA/WMATA/HP | TBD |